COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2002

ESTI MATE SUMVARY 02:32: 15
CONTI D: C12864 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 12864- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 72 WORK DAYS
| 76 YORK ST. TO US 6 PERCENT TIME:  20.83 ORI G TI ME ALLOW 75 WORK DAYS
PROJIECT NO. I'M 0761-179
| 76 YORK ST. TO US 6
NAVE OF ROAD: 176
PROQJIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 09/ 04/ 2002 DATE TI ME STARTED 07/22/2002
10100 DALLAS STREET DATE LET 02/ 21/ 2002 DATE WORK BEGAN 07/ 22/ 2002
DATE AWARDED 03/ 20/ 2002 DATE TI ME SToPPED 01/15/2003
DATE CONTRACT EXECUTED 04/ 04/2002 DATE ACCEPTED 01/15/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 22/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 598, 380. 90 PARTI Cl PATI NG $ 451, 019. 30 $ 396, 337. 52
AWARD PRQJECT AMT: $  2,234,663.10 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 28. 229% TOTAL EARNI NGS 451, 019. 30 396, 337. 52
FUNDS AVAI LABLE: $ 1,147,361.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 451, 019. 30 396, 337. 52
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5, 366. 69 -4,629.57
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 445, 652. 61 391, 707. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 445, 652. 61 391, 707. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 391, 707. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12864-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT I M 0761-179 ESTI MATE NO. 0002 02:32:15

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00201 REMOVAL OF CURB 0. 000 0. 000
LF 0. 000 0.00
1. 30000 0. 000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 25, 037. 000 0. 000
5% 23, 925. 000 52, 635. 00
2.20000 23, 925. 000 52, 635. 00
0015 202-00810 *REMOVAL OF GROUND SIGN 10. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 642. 000 0. 000
LF 0. 000 0.00
2. 40000 0. 000 0.00
0025 202-04002  *CLEAN CULVERT 4.000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0.00
0030 203-00060  EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 230. 000 0. 000
oY 0. 000 0.00
15. 50000 0. 000 0.00
0035 203-01597  POTHOLI NG 10. 000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0.00
0040 207-00205  TOPSOI L 1, 260. 000 0. 000
cY 0. 000 0.00
12. 50000 0. 000 0.00
0045 208-00011 *ERGCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0.00
0050 208-00020  *SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0.00
0055 208-00050  *STORM DRAI N | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0.00
135. 00000 0. 000 0.00



CONTI D C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
1, 950. 00000 0. 000 0.00
0065 210-01130 *RESET GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0.00
7.50000 0. 000 0.00
0070 212-00006 *SEEDI NG ( NATI VE) 4.200 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0.00
0075 213-00002 *MULCHI NG (WEED FREE HAY) 4.200 0. 000
ACRE 0. 000 0.00
750. 00000 0. 000 0.00
0080 213-00061 *MULCH TACKI FI ER 630. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
0085 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 18. 250 4.430
TON 0. 000 0.00
90. 00000 4.430 398. 70
0090 403-33871 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 16, 261. 320 0. 000
TON 5, 022. 660 210,951.72
42.00000 5, 022. 660 210,951.72
0095 408-01000 *HOT POURED JO NT AND CRACK SEALANT 14. 250 0. 000
TON 14. 250 42,750. 00
3, 000. 00000 14. 250 42,750. 00
0100 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 129. 000 0. 000
GAL 1, 766. 000 1, 059. 60
0. 60000 1, 766. 000 1, 059. 60
0105 420- 00500 GEQTEXTI LE ( PAVI NG 54, 746. 000 0. 000
5% 0. 000 0.00
0. 90000 0. 000 0.00
0110 503-00048 *DRI LLED CAI SSON (48 | NCH) 20. 000 0. 000
LF 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 506-00206 RIPRAP (6 | NCH) 5. 000 0. 000
cy 0. 000 0. 00
78. 00000 0. 000 0. 00
0120 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 10. 230 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 551. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0130 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0135 607-11525 FENCE (PLASTIC) 0. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0140 609-60011 CURB TYPE 6 (SECTION M 4,792. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0145 613-00200 *2 | NCH ELECTRI CAL CONDUI T 1, 352. 000 557. 000
LF 0. 000 0.00
8. 60000 557. 000 4,790. 20
0150 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 14. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0155 613-10000 *WRI NG 1. 000 0. 250
LS 0. 000 0.00
3, 000. 00000 0. 250 750. 00
0160 613-30400  *LIGHT STANDARD ALUM NUM (40 FOOT) 3. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0165 613-40000 *CONCRETE FOUNDATI ON PAD 3.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 3.000 . 000
EACH . 000 0.00
410. 00000 . 000 0. 00
0175 614-00011  *SIGN PANEL (CLASS I) 26. 000 . 000
SF . 000 0. 00
27. 00000 . 000 0. 00
0180 614-00012  *SIGN PANEL (CLASS I1) 72.390 . 000
SF . 000 0.00
21. 00000 . 000 0. 00
0185 614-00013  *SIGN PANEL (CLASS I11) 280. 000 . 000
SF . 000 0. 00
21. 00000 . 000 0. 00
0190 614-00200 *STEEL SIGN POST (U-2) 36. 000 . 000
LF . 000 0.00
14. 00000 . 000 0. 00
0195 614-01022 *STEEL SI GN POST (W 10X22) 46. 000 . 000
LF . 000 0. 00
31. 00000 . 000 0. 00
0200 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 39. 000 . 000
LF . 000 0.00
36. 00000 . 000 0. 00
0205 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 13. 000 . 000
LF . 000 0. 00
51. 00000 . 000 0. 00
0210 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 2.000 . 000
EACH . 000 0.00
670. 00000 . 000 0. 00
0215 614-60250  *CANTI LEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 1. 000 . 000
EACH . 000 0. 00
22, 000. 00000 . 000 0. 00
0220 614-72875 *LOOP DETECTOR W RE 0. 000 . 000
LF . 000 0.00
3. 10000 . 000 0. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-73010 *PI EZO ELECTRI C TUBE, CLASS 2 (INSTALL ONLY) 0. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0230 615-00050 EMBANKVENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0.00
0235 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 500 1, 500. 00
3, 000. 00000 0.500 1, 500. 00
0240 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 37, 500. 00
75, 000. 00000 0.500 37, 500. 00
0245 626-01000  PUBLI C | NFORMATI ON SERVI CES 0. 000 0. 000
LS 0. 000 0.00
4,100. 00000 0. 000 0. 00
0250 627-00002 *THERMOPLASTI C PAVEMENT MARKI NG 16, 362. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0. 00
0255 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 430. 000 2.000
GAL 117. 000 5, 850. 00
50. 00000 119. 000 5, 950. 00
0260 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 713. 000 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0. 00
0265 630-00000 FLAGGA NG 1, 272. 000 75. 000
HOUR 330. 000 9, 570. 00
29. 00000 405. 000 11, 745. 00
0270 630-00003  UNI FORVED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0.00
55. 00000 0. 000 0. 00
0275 630-00004 TRAFFI C CONTROL VEH CLE 0. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00



CONTI D C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00007 TRAFFI C CONTROL | NSPECTI ON 47.000 2.000
DAY 25. 000 3, 500. 00
140. 00000 27.000 3, 780. 00
0285 630-00012 TRAFFI C CONTROL MANAGEMENT 46. 000 4.000
DAY 15. 000 6, 900. 00
460. 00000 19. 000 8, 740. 00
0290 630-80001 FLASHI NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1.000 2,100. 00
0295 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0.00
330. 00000 0. 000 0.00
0300 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 24.000 0. 000
EACH 6. 000 600. 00
100. 00000 6. 000 600. 00
0305 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 29. 000 4.000
EACH 0. 000 0.00
200. 00000 4.000 800. 00
0310 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 10. 000 1. 000
EACH 9. 500 2,185. 00
230. 00000 10. 500 2,415.00
0315 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 194. 000 97. 000
SF 0. 000 0.00
23. 00000 97. 000 2,231.00
0320 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1. 000
TYPE
) EACH 1. 000 2, 900. 00
2,900. 00000 2.000 5, 800. 00
0325 630-80360 DRUM CHANNELI ZI NG DEVI CE 5. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0330 630-80380 TRAFFI C CONE 300. 000 75. 000
EACH 75. 000 1, 200. 00

16. 00000 150. 000 2,400. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 0. 000 0.00
370. 00000 0. 000 0. 00
0340 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70022 F/ A QIT PILOT 588. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -7,832.500 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70035 F/ A ROADWAY SMOOTHNESS 1, 550. 670 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70074 F/ A OBTAIN POWER FROM EXCEL ENERGY 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70034 F/A COST PLUS TIME Bl DDI NG | NCENTI VE 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0740 403-33841 HBP (GR'S) (100) (PG 64-22) MCR 101-1 130. 500 0. 000
TON 0. 000 0.00
42.00000 0. 000 0. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 900- 00007  ADDED | TEM (EACH)/ OVERWEI GHT TRUCKS (105.13 - LQAD -11. 000 0. 000
RESTRI CTI ONS)
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0750 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL MOBI LI ZATION MCR 1. 000 0. 000
101-2
LS 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0755 630-80355 PORT MESG PANEL MCR 101-3 2.000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0760 202-01300 REM END ANCHORAGE MCR 101- 4 2. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0765 606-01340 END ANCHOR TY 3D MCR 101-5 1. 000 0. 000
EACH 0. 000 0.00
805. 00000 0. 000 0. 00
0770 612-00001  DELIN (TY I) 67. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,252,477.10%  379,101.32$ 398, 896. 22
CAT NO0300 STR NO. E-17-GL
0390 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 685. 000 0. 000
5% 684. 000 1, 504. 80
2. 20000 684. 000 1, 504. 80
0395 202-00425 *REMOVAL OF BRI DGE RAI LI NG 711. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0400 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
5% 0. 000 0.00
240. 00000 0. 000 0. 00
0405 202-05150  SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR NO. E-17-GL
0410 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
0415 403-33871  HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 295. 000 0. 000
TON 0. 000 0.00
42.00000 0. 000 0. 00
0420 420-00500  GEOTEXTI LE ( PAVI NG 1, 368. 000 0. 000
5% 0. 000 0.00
0. 90000 0. 000 0. 00
0425 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0430 601-06150 CONCRETE ( PATCHI NG 100. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0435 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0.00
560. 00000 0. 000 0. 00
0440 606-11010 *BRIDGE RAIL TYPE 10R 714. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 63,435.20 % 1,504.80 % 1, 504. 80
CAT NO0301 STR NO E-17-GM
0445 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 732. 000 0. 000
sy 1, 731. 000 3,808. 20
2.20000 1, 731. 000 3, 808. 20
0450 202-00425 *REMOVAL OF BRI DGE RAI LI NG 711. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0455 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
sy 0. 000 0.00
240. 00000 0. 000 0. 00




CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STR NO. E-17-GM
0460 202-05150  SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0.00
2.50000 0. 000 0. 00
0465 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 295. 000 0. 000
TON 0. 000 0. 00
42. 00000 0. 000 0. 00
0470 420-00500  GEOTEXTI LE ( PAVI NG 1, 732. 000 0. 000
5% 0. 000 0.00
0. 90000 0. 000 0. 00
0475 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 724.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0480 601-06150  CONCRETE ( PATCHI NG 33.000 0. 000
SF 33. 000 1, 155. 00
35. 00000 33. 000 1, 155. 00
0485 606-01380  *TRANSI TI ON TYPE 3H 0. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0490 606-11010 *BRIDGE RAIL TYPE 10R 714. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 74,745.20 % 4,963.20% 4,963. 20
CAT NO0302 STR NO. E-17-DM
0495 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 360. 000 0. 000
sy 359. 000 789. 80
2.20000 359. 000 789. 80
0500 202-00425 *REMOVAL OF BRI DGE RAI LI NG 308. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0. 00
0505 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
sy 0. 000 0. 00
240. 00000 0. 000 0. 00




CONTI D C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STR NO. E-17-DM

0510 202-05150 SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0515 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0520 403-33871 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 155. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0525 420- 00500 GEOTEXTI LE ( PAVI NG 718. 000 0. 000
SY 0. 000 0. 00
0. 90000 0. 000 0.00
0530 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 36. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0535 601-06150 CONCRETE ( PATCHI NG 17. 000 0. 000
SF 17. 000 595. 00
35. 00000 17. 000 595. 00
0540 606-01380 *TRANSI TI ON TYPE 3H 1.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0545 606-11010 *BRIDGE RAIL TYPE 10R 312. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 34,179.20 % 1,384.80% 1,384.80

CAT NO0303 STR NO. E-17-DN

0550 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 718. 000 0. 000
SY 717.000 1,577. 40
2.20000 717.000 1,577. 40
0555 202-00425 *REMOVAL OF BRI DGE RAI LI NG 308. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0303 STR. NO. E-17-DN
0560 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
5% 0. 000 0.00
240. 00000 0. 000 0. 00
0565 202-05150  SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0570 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
0575 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 155. 000 0. 000
TON 0. 000 0. 00
42. 00000 0. 000 0. 00
0580 420-00500  GEOTEXTI LE ( PAVI NG 718. 000 0. 000
5% 0. 000 0.00
0. 90000 0. 000 0. 00
0585 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 36. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0590 601-06150 CONCRETE ( PATCHI NG 53. 000 0. 000
SF 53. 000 1, 855. 00
35. 00000 53. 000 1, 855. 00
0595 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0600 606-11010 *BRIDGE RAIL TYPE 10R 312.000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
CAT 0303  CURRENT AMT $ 36,226.80 $ 3,432.40% 3, 432. 40
CAT NO0304 STR NO. E-17-HL
0605 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 962. 000 409. 000
5% 552. 000 1, 214. 40
2.20000 961. 000 2,114. 20



CONTI D C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STR NO E-17-HL

0610 202-00425 *REMOVAL OF BRI DGE RAI LI NG 519. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0615 202- 00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0620 202-05150 SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0625 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0630 403-33871 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 238. 000 68. 740
TON 0. 000 0. 00
42.00000 68. 740 2,887.08
0635 420- 00500 GEOTEXTI LE ( PAVI NG 1, 104. 000 0. 000
SY 0. 000 0. 00
0. 90000 0. 000 0. 00
0640 513-00600 *BRI DGE DRAI'N 2.000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0645 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0650 601-06150 CONCRETE ( PATCHI NG 33. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0655 606-01380 *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0. 00

560. 00000 0. 000 0.00



CONTI D C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12864- Bl D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STR NO E-17-HL

0660 606-11010 *BRI DGE RAIL TYPE 10R 521. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 51,109.00 % 1,214.40% 5,001. 28

CAT NO0305 STR NO. E-17-HN

0665 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 104. 000 0. 000
SY 1, 103. 000 2,426.60
2. 20000 1,103. 000 2,426. 60
0670 202-00425 *REMOVAL OF BRI DGE RAI LI NG 519. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0675 202- 00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0680 202-05150 SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0685 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0690 403-33871 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 76-28) 238. 000 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0. 00
0695 420- 00500 GEOTEXTI LE ( PAVI NG 1, 104. 000 0. 000
SY 0. 000 0. 00
0. 90000 0. 000 0. 00
0700 513-00600 *BRI DGE DRAI N 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0705 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 102. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0.00



CONTI D: C12864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 12864- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: I M 0761-179 ESTI MATE NO 0002 02:32: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0305 STR. NO. E-17-HN
0710 601-06150  CONCRETE ( PATCHI NG 66. 000 0. 000
SF 66. 000 2, 310. 00
35. 00000 66. 000 2,310. 00
0715 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0720 606-11010 *BRIDGE RAIL TYPE 10R 521.000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
CAT 0305  CURRENT AMT $ 54,208.40 $ 4,736.60 % 4,736. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0725 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 950
EACH 0. 000 0. 00
18, 000. 00000 0. 950 17, 100. 00
0730 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0735 620-00020  SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 32,000.00 $ 0.00% 31, 100. 00
PROJIECT TOTAL CURRENT AMI $ 1,598,380.90$%  396,337.52$% 451, 019. 30



